
 
 
 
 
 
CERTIFIED MAIL 
 
February 14, 2005 
 
 
Asarco, Inc. 
P.O. Box 1677 
Tacoma, WA 98401-1677 
 
Murray Pacific Corp. 
3502 Lincoln Avenue East 
Tacoma, WA 98421-4399 
 
Executive Bark, Incorporated 
1621 Marine View Drive 
Tacoma, WA 98422-4198 
 
Dear Sirs: 
 
Re: B & L Woodwaste Site, Order No. DE 92TC-S214, Second Amendment 
 
Please find enclosed Amendment No. 2 to the B & L Woodwaste Site Enforcement Order No. 
DE 92TC-S214 of June 17, 1992. All correspondence related to this document should be directed 
to Dom Reale, Department of Ecology, Southwest Regional Office, P.O. Box 47775, Olympia, 
WA 98504-7775. If you have any questions regarding the content of the document, please call 
Mr. Reale at 360-407-6266. 
 
Sincerely, 
 
 
 
Rebecca Lawson, P.E. 
Southwest Region Supervisor 
Toxics Cleanup Program 
Department of Ecology                                                                                                                                               
 
DR/RSL/ksc:cover letter BLww Order 
 
Cc: Dom Reale, Ecology 
       Molly Gibbs, Ecology 
       Robert Warren, Ecology 
 



STATE OF WASHINGTON 
DEPARTMENT OF ECOLOGY 

 
 
In the matter of compliance at    )                             ORDER 
The B & L Woodwaste Site        )                     No. DE 92TC-S214 
With Chapter 70.105D RCW      )                     Second Amendment 
And the Rules and Regulations   ) 
Of the Department of Ecology    ) 
 
To: Asarco, Incorporated                                       
 P.O. Box 1677 
 Tacoma, WA 98401-1677 
 
 Murray Pacific Corporation 
 3502 Lincoln Avenue East 
 Tacoma, WA 98421-4399 
 
 Executive Bark, Incorporated 
 1621 Marine View Drive 
 Tacoma, WA 98422-4198 
 
Order No. DE 92TC-S214, dated June 17, 1992 as amended (the Order), is hereby further 
amended as follows: 
 

1. The Respondents shall resume and complete implementation of the document entitled, 
“Contingency Plan for the B & L Landfill”, dated  June 2001 (hereafter referred to as the 
Contingency Plan), as amended by Ecology ‘s letter of July 12, 2001 (Enclosure 1). The 
Ecology-approved Contingency Plan construction shall be completed no later than 
October 15, 2006. In implementing the Contingency Plan, the Respondents shall follow 
the “Process Schematic for Development, Design and Implementation of the 
Groundwater Control Contingency Action” (Figure 4-1-1 of the Contingency Plan, 
Enclosure 2). Respondents shall perform the Contingency Plan work in conformance with 
the schedule detailed in the enclosed document (Enclosure 3)  entitled,  “Proposed 2005 
Contingency Plan Schedule”.  

 
2. The scope of the Contingency Plan shall be expanded to also include an additional work 

phase, consisting of the study, design and implementation, with Ecology approval, of 
measures needed to remediate the wetland area adjacent to the Site. This adjacent wetland 
(as shown in Figure 1-1-8 of the Contingency Plan), located across the Puget Power 
access road from the Site, has shown impacts to groundwater by arsenic, and possibly 
other toxic constituents, from the Site. Within two (2) months from the date of issuance 
of this Order the Respondents shall provide for Ecology approval a draft Scope of Work 
and schedule for proposed wetland remedy selection (including any testing proposed to 
support remedy selection), ensuing remedy implementation, and follow-up monitoring. 
The remedies to be considered shall undergo a Feasibility Study in accordance with 173-



340-360  and range from  passive (i.e.-monitored natural attenuation) to active (i.e- 
pumping of groundwater or insitu chemical treatment) and will be coordinated with the 
Groundwater Control Contigency Action specified in paragraph 1 above. 

 
3. As part of the work phase entitled, “Design Analysis of Contingency Alternatives for 

Groundwater Control and/or Treatment” the Respondents shall conduct a test of pumping 
of groundwater from the Site sump, and providing Ecology-approved treatment and/or 
disposal for the extracted fluid. Sump groundwater pumping rate shall be maintained at 
the highest instantaneously sustainable rate for a period of time approved by Ecology. 
This test of pumping groundwater from the Site sump will provide hydrogeologic 
information relating to aquifer permeability, pumping capacity/yield, tracking the level of 
the groundwater surface with respect to the lowest point of waste in the landfill, and it 
should also show trends in heavy metals concentrations and wood waste leachate 
concentrations within the landfill and around its perimeter as pumping continues. This 
information is to be included along with the “Design Analysis of Contingency 
Alternatives for Groundwater Control and/or Treatment” report to Ecology. Depending 
upon the results of the sump pumping, and the outlook for continued project funding by 
the PLPs, pumping and treatment of the Site sump may be required by Ecology as an 
Interim Action for Site remediation. 

 
4. Beginning in January 2005, Respondents shall resume semi-annual (wet and dry season) 

sampling and reporting per the Order as amended. These reports shall include: 
 

A. mapping of the Site and off-Site groundwater plume(s) of arsenic and other 
Site leachate constituents; 
B. Site groundwater, perimeter surface water and wetland sampling results;  
C. A description of actions taken in the previous six month period with respect to 
the Contingency Plan; 
D. Mapping and tabular summary of data collected and results of any field testing, 
or bench or pilot scale treatability testing performed.  
 

Treatability testing results should be forwarded to Ecology no less frequently than 
quarterly. As requested by the PLPs, phenols may be deleted from the list of testing 
parameters, since it has never been detected during the past 11 years of monitoring. 

 

 
 Effective date of this Order: ________________________. 
 

      ______________________________ 
      Rebecca S. Lawson, P.E. 
      Regional Section Manager 
      Southwest Regional Office 

Toxics Cleanup Program 


